
Fairfield / Vacaville Train Station 
and Peabody Road Improvements 

 

Current Construction Status (UPDATED 8-05-15) 

July 1 – July 30, 2015  

Work continues on the Peabody Overpass, South Portal, and Pedestrian Underpass. 
This work includes continuation of the 24” CIDH piles at Abutment No. 4 and Abutment 
No. 1, and form columns at Bent No.3 for the Peabody Road Overhead Bridge, and 
embankment construction on Peabody Road. Also please see the July 2015 Aerial 
Image located on the project website. 

 

 

Photo #1(July 2015) displays 
form work for the south portal 
stairway footing. 



 
 

 
      

These two photos display the removal of the south portal headwall 
falsework and the equipment used to pour the structural backfill 



 
 

Photo above, which is taken north of the track looking south west, 
displays Abutment #4 of the Peabody Overpass.  The photo below 

provides a closer view of the Abutment #4 and the 24” Cast-In-Drilled-
Hole pile construction. 



June 11 – June 30, 2015  

The installation of pavement markings, detour signage, and barricades associated with 
the Peabody Road closure was completed by the contractor the morning of June 12, 
2015.   

   

With the closure of Peabody Road completed the on June 12, 2015 the contractor has 
made significant progress on the Overpass Bridge work. 

Work completed during this period includes the installation of 72” Cast-In-Drilled Hole 
(CIDH) piles at Bent No. 3 and commenced Abutment No. 4 24” CIDH Piles for the 
Peabody Road Overhead Bridge, pavement demolition of existing Peabody Road and 
Markeley Lane, embankment construction for south embankment on Peabody Road, 
UPRR Civil Track Work.   

 

 

 

 

 



JUNE 11 – June 30, 2015 (continued) 

 

 

Photo above, taken on Peabody Road north of Markeley Lane, displays the 
removal of existing asphalt for the new overpass foundation. The photo below 
displays the earthmoving equipment and contractor personnel building the 
embankment and abutment on the south side of the railroad tracks.  

 



JUNE 11 – June 30, 2015 (continued) 

 

 

 

Contractor’s crews working on the northern portion of the overpass and these 
photos show the cast-in-drilled-hole (CIDH) for the bridge foundation bridge. 

 



JUNE 11 – June 30, 2015 (continued) 

The Contractor continues work on the South Portal and Pedestrian underpass as 
displayed in the photo #1 and #2 below.  

 

 

 

Photo#1(6/11 – 6/18), looking 
east displays the contractor 
pouring the roof of the 
pedestrian underpass. 

Photo#2 (6/11 – 6/18), looking 
west, shows the reinforcing 
steel installation for the 
pedestrian ramp. 



 

JUNE 3 – June 10, 2015 

Work continues on the south pedestrian underpass.  Photo #1 below, looking north, 
displays the installation of the false work in preparation for an upcoming concrete pour.   

 

 

 
 
 

Photo #1 (6/3/15 – 6/10/15) 

Photo #2, take on the south-east side of the tracks looking east, displays the 
graded subballast and swale. Also near completion is the rough grading and 
drainage improvements associated with the temporary restricted emergency 
access road.  City anticipates Union Pacific Railroad construction crews to arrive 
early July to install the new tracks. 

 

Photo #2 (6/3/15 – 6/10/15) 



 
 
 
MAY18 – JUNE 2, 2015 

During this period City crews replaced four (4) culverts along Cement Hill Road from 
Peabody Road and Clay Bank Road.  Cement Hill road is a major component of the 
detour route associated with the Project’s schedule June 12th Peabody Road Closure.  
The culverts had reached the end of their service life and in need of replacement.   

 

The project’s contractor started work on the South Portal, which includes stairs and an 
ADA ramp out from the underpass.  Photo #1 (looking east) shows the placement of 
rebar and prep work for a concrete pour for the South Portal.   

 

Photo #1 (June 3 – 9, 2015) 



 

The contractor has also started during this period, grading activities associated with the 
new railroad tracks that will be installed by Union Pacific Railroad.  Photo #2 (looking 
east and on the west side of Peabody Road) displays drainage improvements for the 
future track.  

 

Photo #1 (May 18 – June 2, 2015) 

Photo #2 (May 18 – June 2, 2015) 



APRIL 27 – MAY15, 2015 

The abnormally dry weather has allowed significant progress in construction of the 
south pedestrian underpass.  Photo #1 (looking east) displays the contractor installing 
rebar for the pedestrian underpass.  This photo also shows Union Pacific Railroad 
delivering the project’s track material.  Photo #2 (looking west) displays crew pouring 
concrete for the pedestrian underpass finish floor. 

 

 

 

Photo #1 (4-27-15 to 5-15-15) 

Photo #2 (4-29-15) 



APRIL 4 – 24, 2015 

Work continues on the pedestrian underpass on the south side of the railroad tracks.  
Photo #1 (looking west) below shows the installed sheet piles that support the south 
side of the railroad tracks during construction. Photo #2 (looking north-west) displays 
the excavation work for the pedestrian underpass.   

 

 

 

 

Photo #1 (April 20-27, 2015) 

Photo #2 (April 20-27, 2015) 



MARCH 12 – 27, 2015 

The Contractor and CM Team continue to coordinate with the various utility companies 
to locate all below ground utilities within the vicinity of the south pedestrian underpass.  
Photo #1 (taken on the south side of the railroad tracks looking west) displays the 
support system constructed by the contractor for the existing fiber optic conduit to 
remain.  

 

 

  

Photo #1 (March 12-27, 2015) 

Existing 
Fiber Optic 

Conduit 



March 12, 2015 

Great news! The City has issued the official Notice to Proceed to the contractor Teichert 
/ Myers JV. The contractor this week worked on the environmental fencing, storm water 
protection devices, establishing dewatering systems, and install sheet piles for the new 
pedestrian undercrossing. Our project team continues to meet each week and pushing 
forward with submittal, contract clarifications, and shop drawing reviews. The railroad 
(UPRR) and its representatives have continued to partner with us on this important 
project for the community.  

 

 

  



February 2-8, 2015 

During the first week of February, Kinder Morgan removed sections of an abandon 
pipeline to make room for the new bridge footings. In addition, construction offices have 
been installed near the site in preparation of field personnel. 

 

 

 

 


